

## Infrastructure - Story #6616

### release and deploy CCI-1.5.0

2014-11-18 19:34 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2014-11-18
<b>Priority:</b>	Normal	<b>Due date:</b>	2015-01-06
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.5.0		
<b>Story Points:</b>			
<b>Description</b>  The parent task for organizing the work needed to get new CN version into production. Includes doing code releases, deployments, and testing.  Details of the tickets worked on for the CCI-1.5.0 release are found here: <a href="https://redmine.dataone.org/projects/12/issues?sort=position">https://redmine.dataone.org/projects/12/issues?sort=position</a>  and from the its Target Version wiki: <a href="https://redmine.dataone.org/projects/d1/wiki/CCI-150">https://redmine.dataone.org/projects/d1/wiki/CCI-150</a>  Link to the spreadsheet for coordinating beta and stable release artifacts: <a href="https://docs.google.com/a/epscor.unm.edu/spreadsheets/d/1GdxT_5VvVQ8ZY2Cjd6PiYcFlwjTVg5LeJwLhzFP_YqY/edit#gid=0">https://docs.google.com/a/epscor.unm.edu/spreadsheets/d/1GdxT_5VvVQ8ZY2Cjd6PiYcFlwjTVg5LeJwLhzFP_YqY/edit#gid=0</a>			
<b>Subtasks:</b>			
Task # 6617: build the beta release			Closed
Task # 6618: Deploy beta release to SANDBOX			Closed
Task # 6619: build the stable release for CCI-1.5.0			Closed
Task # 6620: deploy stable CCI-1.5.0 release to STAGE			Closed
Task # 6621: Test CCI-1.5.0 in STAGE			Closed
Task # 6622: deploy CCI-1.5.0 to Production			Closed

### History

#### #1 - 2014-11-18 19:51 - Rob Nahf

- Description updated

#### #2 - 2014-11-18 20:06 - Rob Nahf

- Description updated

#### #3 - 2014-11-19 17:59 - Dave Vieglaiss

- translation missing: en.field\_remaining\_hours set to 0.0
- Tracker changed from Task to Story
- Due date set to 2014-11-19

#### #4 - 2015-01-06 17:56 - Rob Nahf

- Due date changed from 2014-12-15 to 2015-01-06
- Assignee set to Rob Nahf
- Status changed from In Progress to Closed