

## Infrastructure - Task #6617

Story # 6616 (Closed): release and deploy CCI-1.5.0

### build the beta release

2014-11-18 19:39 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2014-11-18
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.5.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

#### Description

proper artifact versions were determined using this spreadsheet:

[https://docs.google.com/a/epscor.unm.edu/spreadsheets/d/1GdxT\\_5VvVQ8ZY2Cjd6PiYcFlwjTVg5LeJwLhzFP\\_YqY/edit#gid=0](https://docs.google.com/a/epscor.unm.edu/spreadsheets/d/1GdxT_5VvVQ8ZY2Cjd6PiYcFlwjTVg5LeJwLhzFP_YqY/edit#gid=0)

#### History

##### #1 - 2014-11-19 17:59 - Dave Vieglaiss

- Target version set to CCI-1.5.0

##### #2 - 2014-11-20 20:38 - Skye Roseboom

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours set to 0.0

complete

##### #3 - 2014-12-15 18:03 - Rob Nahf

- % Done changed from 80 to 100

- Estimated time set to 0.00