

Infrastructure - Task #6620

Story # 6616 (Closed): release and deploy CCI-1.5.0

deploy stable CCI-1.5.0 release to STAGE

2014-11-18 19:40 - Rob Nahf

<b>Status:</b>	Closed	<b>Start date:</b>	2014-11-18
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-1.5.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
see <a href="http://jenkins-1.dataone.org/documentation/unstable/Ops-Documentation-development/coordinating_node_deployment/">http://jenkins-1.dataone.org/documentation/unstable/Ops-Documentation-development/coordinating_node_deployment/</a>			
and possibly <a href="https://knb.ecoinformatics.org/knb/docs/configuration.html">https://knb.ecoinformatics.org/knb/docs/configuration.html</a>			

History

- #1 - 2014-11-18 19:41 - Rob Nahf**  
- Subject changed from deploy stable CCI-1.5.0 release to production to deploy stable CCI-1.5.0 release to STAGE
- #2 - 2014-11-19 17:59 - Dave Viegla**  
- Target version set to CCI-1.5.0
- #3 - 2014-11-21 20:12 - Rob Nahf**  
- Description updated
- #4 - 2014-11-21 20:20 - Rob Nahf**  
- Description updated
- #5 - 2014-11-26 20:35 - Rob Nahf**  
- Status changed from New to Closed  
- translation missing: en.field\_remaining\_hours set to 0.0  
- % Done changed from 0 to 100  
- Assignee set to Rob Nahf

followed the instructions on deploying CN from above.

- Notes from the deployment:
1. did not clone prior to upgrade (step 0)
  2. cn-stage-ucsb-1 remains the active CN.
  3. d1-processing was already off on cn-ucsb-1 for some reason when we began the upgrade process
  4. did an apt-get dist-upgrade in step 4.1
  5. d1-cn-os-core was not redeployed, so did not need to reconfigure it (step 4.1)
  6. skipped step 6 (rebuilding the index, since index did not have any schema changes