

Infrastructure - Task #665

create schema for mn registry

2010-06-15 14:13 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Low	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_service	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-0.4	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
<ul style="list-style-type: none"><li>• create schema for the registry</li><li>• enable serialization of the registry document against metacat</li></ul> <p>Outline of registry document:</p> <p>Human readable name of member node</p> <p>2010-06-07T23:55:10Z</p> <p>2010-06-07T23:55:10Z</p> <p><a href="http://some.mn.com/mn/">http://some.mn.com/mn/</a></p> <p>...</p> <p>...</p>			

History

#1 - 2010-06-19 18:20 - Robert Waltz

- Status changed from New to Closed