

Infrastructure - Task #665

create schema for mn registry

2010-06-15 14:13 - Robert Waltz

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
<ul style="list-style-type: none">• create schema for the registry• enable serialization of the registry document against metacat <p>Outline of registry document:</p> <p>Human readable name of member node</p> <p>2010-06-07T23:55:10Z</p> <p>2010-06-07T23:55:10Z</p> <p>http://some.mn.com/mn/</p> <p>...</p> <p>...</p>			

History

#1 - 2010-06-19 18:20 - Robert Waltz

- Status changed from New to Closed