

Infrastructure - Task #676

ITK Client improvements

2010-06-21 13:57 - Roger Dahl

Status:	Closed	Start date:	
Priority:	Low	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:	CCI-0.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
<ul style="list-style-type: none">• "Target" specified in init, not in each call.• Deserialization of XML ObjectList• Deserialization of XML LogRecords• listObject takes native datetimes• Improved debugging facilities and debugging output.			

History

#1 - 2010-06-21 13:57 - Roger Dahl

- Status changed from New to Closed