

Member Nodes - Task #6808

MNDeployment # 3228 (Operational): NCEI - National Centers for Environmental Information

NODC: Plan the implementation

2015-02-03 18:28 - Laura Moyers

| | | | |
|--|-------------|------------------------|------------|
| Status: | Closed | Start date: | 2015-02-03 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | Operational | | |
| Story Points: | | | |
| Description Ensure MN POCs added to developers list, MN Forum, community list; access to redmine if desired; create Ecoinformatics LDAP identity (required to download certificates for all environments). LINK TO http://jenkins-1.dataone.org/jenkins/job/DataONE-Operations-Manual/ws/operations/_build/html/member_node_deployment/implementation-planning.html . For information about identity management LINK TO http://releases.dataone.org/online/api-documentation-v1.2.0/design/Authentication.html | | | |

History

- #1 - 2016-03-26 03:02 - Dave Vieglaiss
- Status changed from New to Closed
 - % Done changed from 0 to 100
 - translation missing: en.field_remaining_hours set to 0.0