

Member Nodes - Story #6809

MNDeployment # 3228 (Operational): NCEI - National Centers for Environmental Information

NODC: Design, code and component test a new MN implementation

2015-02-03 18:28 - Laura Moyers

<b>Status:</b>	Closed	<b>Start date:</b>	2015-04-01
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Mark Servilla	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Operational		
<b>Story Points:</b>			
<b>Description</b>			
If a new MN is being developed from scratch, tickets in this section will track progress.			
<b>Subtasks:</b>			
Task # 6982: FTP Client to retrieve package and package component URLs			Closed
Task # 6983: Determine type of metadata and the rules for parsing for indexing			Closed
Task # 6984: For each Tier 1 MN method, determine how response should be constructed			Closed
Task # 6985: Create resource map documents for each package			Closed
Task # 6990: rerun nodc_listObjects tomorrow to see if any ID values have changed			Closed
Task # 6986: Strategy for synchronizing content after it changes on the NODC server			Closed
Task # 6987: Some FTP end points do not have a manifest document - how to handle?			Closed
Task # 6988: Create System Metadata for data objects			Closed
Task # 6989: Determine how to map objects to DataONE object formats			Closed

History

#1 - 2015-04-01 21:38 - Dave Vieglaiss

List of objects from NODC CSW service:

[https://repository.dataone.org/software/cicore/trunk/mn/SlenderNodes/Implementation/nodc\\_curl/data/](https://repository.dataone.org/software/cicore/trunk/mn/SlenderNodes/Implementation/nodc_curl/data/)

Script to retrieve list of objects:

[https://repository.dataone.org/software/cicore/trunk/mn/SlenderNodes/Implementation/nodc\\_curl](https://repository.dataone.org/software/cicore/trunk/mn/SlenderNodes/Implementation/nodc_curl)

#2 - 2015-04-01 23:06 - Rob Nahf

A link to GetRecords (the CSW equivalent of listObjects):

<https://data.nodc.noaa.gov/geoportal/csw/discovery?Request=GetRecords&resulttype=results&Service=CSW&maxrecords=10&startposition=1>

the response contains zero or more RecordSummary elements which provide further links to actual content.

#3 - 2016-01-22 16:32 - Laura Moyers

- % Done changed from 0 to 30
- Status changed from New to In Progress
- Assignee set to Mark Servilla

Mark is working on NCEI from the "CSW endpoint adapter to GMN" perspective; Dave is working on NCEI from the "do we have / can we build all required information" perspective. NCEI requires GMN v2 to proceed.

**#4 - 2018-01-22 16:53 - Dave Vieglaiss**

- *Tracker changed from Task to Story*

**#5 - 2018-04-05 16:45 - Amy Forrester**

- *% Done changed from 30 to 100*

- *Status changed from In Progress to Closed*