Infrastructure - Story #685

Implement a debian package build for CN Tools

2010-06-22 02:42 - Dave Vieglais

Status:	Closed	Start date:	2014-07-20
Priority:	Normal	Due date:	2014-08-02
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_buildout	Estimated time:	0.00 hour
Target version:	2014.30-Block.4.3		
Story Points:			
Description		•	

I have a lot of tools(bash and perl scripts) for use by a non-production CN that are useful for cleaning up content or modifying not only metacat stored content but Idap stored content as well

History

#1 - 2010-10-06 06:06 - Matthew Jones

- Tracker changed from Task to Story
- Start date set to 2010-10-06
- Target version deleted (CCI-unspecified)

#2 - 2010-10-07 19:33 - Dave Vieglais

- Subject changed from Implement a mechanism to "clean" a metacata instance. to Implement a mechanism to "clean" a metacat instance.
- Position changed from 1 to 45
- Position set to 1

#3 - 2011-08-30 02:00 - Dave Vieglais

- Position set to 40
- Position deleted (212)

#4 - 2012-12-12 19:11 - Robert Waltz

- Due date set to 2013-01-19
- Milestone set to CCI-1.1.1
- translation missing: en.field_remaining_hours set to 0.0
- Target version set to 2013.2-Block.1.1
- Priority changed from High to Normal
- Assignee changed from Chad Berkley to Robert Waltz
- Subject changed from Implement a mechanism to "clean" a metacat instance. to Implement a mechanism to "clean" a cn instance.

I have a lot of tools(bash and perl scripts) for use by a non-production CN that is useful for cleaning up content or modifying not only metacat stored content but Idap stored content as well

#5 - 2012-12-12 19:11 - Robert Waltz

- Description updated

#6 - 2013-03-01 19:09 - Robert Waltz

- Description updated

#7 - 2013-03-01 19:18 - Robert Waltz

- Subject changed from Implement a mechanism to "clean" a cn instance. to Implement a debian build for CN Tools
- Due date changed from 2013-01-19 to 2013-03-16
- Target version changed from 2013.2-Block.1.1 to 2013.10-Block.2.1
- Milestone changed from CCI-1.1.1 to CCI-1.1.2

Add in the CN tool to clean a CN, and other perl related scripts

#8 - 2013-06-05 04:56 - Robert Waltz

- Category changed from Metacat to d1_cn_buildout
- Due date changed from 2013-03-16 to 2013-06-22
- Target version changed from 2013.10-Block.2.1 to 2013.24-Block.3.4

#9 - 2013-08-02 18:16 - Robert Waltz

- Subject changed from Implement a debian build for CN Tools to Implement a debian package build for CN Tools
- Due date changed from 2013-06-22 to 2013-09-21
- Target version changed from 2013.24-Block.3.4 to 2013.37-Block.5.2
- Milestone changed from CCI-1.1.2 to CCI-1.4

#10 - 2013-10-28 20:24 - Robert Waltz

- Target version deleted (2013.37-Block.5.2)
- Product Version set to 1.3.0
- Milestone changed from CCI-1.4 to CCI-1.3
- Start date deleted (2010-10-06)
- Due date deleted (2013-09-21)

#11 - 2014-07-30 03:26 - Robert Waltz

- Product Version changed from 1.3.0 to *
- Milestone changed from CCI-1.3 to None

#12 - 2014-09-08 18:08 - Robert Waltz

- Due date set to 2014-08-02
- Target version set to 2014.30-Block.4.3
- Status changed from New to Closed
- Product Version changed from * to 1.0.0
- Milestone changed from None to CCI-1.3
- Start date set to 2014-07-20