

Infrastructure - Story #685

Implement a debian package build for CN Tools

2010-06-22 02:42 - Dave Vieglais

Status:	Closed	Start date:	2014-07-20
Priority:	Normal	Due date:	2014-08-02
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_buildout	Estimated time:	0.00 hour
Target version:	2014.30-Block.4.3		
Story Points:			
Description			
I have a lot of tools(bash and perl scripts) for use by a non-production CN that are useful for cleaning up content or modifying not only metacat stored content but ldap stored content as well			

History

#1 - 2010-10-06 06:06 - Matthew Jones

- Tracker changed from Task to Story
- Start date set to 2010-10-06
- Target version deleted (CCI-unspecified)

#2 - 2010-10-07 19:33 - Dave Vieglais

- Subject changed from Implement a mechanism to "clean" a metacata instance. to Implement a mechanism to "clean" a metacat instance.
- Position changed from 1 to 45
- Position set to 1

#3 - 2011-08-30 02:00 - Dave Vieglais

- Position set to 40
- Position deleted (212)

#4 - 2012-12-12 19:11 - Robert Waltz

- Due date set to 2013-01-19
- Milestone set to CCI-1.1.1
- translation missing: en.field_remaining_hours set to 0.0
- Target version set to 2013.2-Block.1.1
- Priority changed from High to Normal
- Assignee changed from Chad Berkley to Robert Waltz
- Subject changed from Implement a mechanism to "clean" a metacat instance. to Implement a mechanism to "clean" a cn instance.

I have a lot of tools(bash and perl scripts) for use by a non-production CN that is useful for cleaning up content or modifying not only metacat stored content but ldap stored content as well

#5 - 2012-12-12 19:11 - Robert Waltz

- Description updated

#6 - 2013-03-01 19:09 - Robert Waltz

- Description updated

#7 - 2013-03-01 19:18 - Robert Waltz

- Subject changed from *Implement a mechanism to "clean" a cn instance.* to *Implement a debian build for CN Tools*
- Due date changed from *2013-01-19* to *2013-03-16*
- Target version changed from *2013.2-Block.1.1* to *2013.10-Block.2.1*
- Milestone changed from *CCI-1.1.1* to *CCI-1.1.2*

Add in the CN tool to clean a CN, and other perl related scripts

#8 - 2013-06-05 04:56 - Robert Waltz

- Category changed from *Metacat* to *d1_cn_buildout*
- Due date changed from *2013-03-16* to *2013-06-22*
- Target version changed from *2013.10-Block.2.1* to *2013.24-Block.3.4*

#9 - 2013-08-02 18:16 - Robert Waltz

- Subject changed from *Implement a debian build for CN Tools* to *Implement a debian package build for CN Tools*
- Due date changed from *2013-06-22* to *2013-09-21*
- Target version changed from *2013.24-Block.3.4* to *2013.37-Block.5.2*
- Milestone changed from *CCI-1.1.2* to *CCI-1.4*

#10 - 2013-10-28 20:24 - Robert Waltz

- Target version deleted (*2013.37-Block.5.2*)
- Product Version set to *1.3.0*
- Milestone changed from *CCI-1.4* to *CCI-1.3*
- Start date deleted (*2010-10-06*)
- Due date deleted (*2013-09-21*)

#11 - 2014-07-30 03:26 - Robert Waltz

- Product Version changed from *1.3.0* to ***
- Milestone changed from *CCI-1.3* to *None*

#12 - 2014-09-08 18:08 - Robert Waltz

- Due date set to *2014-08-02*
- Target version set to *2014.30-Block.4.3*
- Status changed from *New* to *Closed*
- Product Version changed from *** to *1.0.0*
- Milestone changed from *None* to *CCI-1.3*
- Start date set to *2014-07-20*