

Member Nodes - Task #6886

MNDeployment # 3238 (Operational): Idaho Northwest Knowledge Network member node

NKN: Configure SSL Certificates for Production

2015-03-12 20:17 - Laura Moyers

Status:	Closed	Start date:	2015-03-12
Priority:	Normal	Due date:	
Assignee:	Mark Servilla	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
DataONE creates client certificate, MN installs client certificate, DataONE verifies successful installation of client certificate; MN obtains/install server certificate (req'd for Tiers 2-4, optional for Tier 1 if MN wishes to use HTTPS), DataONE verifies successful installation of server certificate.			

History

#1 - 2015-03-12 20:21 - Laura Moyers

- Assignee set to Mark Servilla

#2 - 2015-05-14 21:24 - Mark Servilla

- Status changed from New to In Progress

- % Done changed from 0 to 30

A DataONE production client certificate for urn:node:NKN was generated and published on the certificate exchange on 6 May. It was confirmed via email that Ed Flathers was able to access and download the certificate bundle:

From: flathers@uidaho.edu Flathers, Edward (flathers@uidaho.edu)
To:

Date: Thu, 7 May 2015 17:27:50 -0600
Subject: RE: NKN Production client certificate

Thanks, Mark. I was able to log in and download the zip file containing the cert files. I'll get to work on the new VM as soon as our sysadmin clones it.

Thanks,

Ed Flathers

#3 - 2015-05-26 22:51 - Mark Servilla

- Status changed from In Progress to Closed

- % Done changed from 30 to 100

- translation missing: en.field_remaining_hours set to 0.0

Testing indicates that the urn:node:NKN MN successfully negotiates with the CN certificate and therefore is correctly deployed.