

Member Nodes - Task #6960

MNDeployment # 6957 (Operational): NRDC - Nevada Research Data Center

NCCP: Plan the implementation

2015-03-25 19:47 - Laura Moyers

Status:	Closed	Start date:	2015-03-25
Priority:	Normal	Due date:	
Assignee:	Mark Servilla	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description Ensure MN POCs added to developers list, MN Forum, community list; access to redmine if desired; create Ecoinformatics LDAP identity (required to download certificates for all environments). LINK TO http://jenkins-1.dataone.org/jenkins/job/DataONE-Operations-Manual/ws/operations/_build/html/member_node_deployment/implementation-planning.html . For information about identity management LINK TO http://releases.dataone.org/online/api-documentation-v1.2.0/design/Authentication.html			

History

- #1 - 2015-07-28 14:20 - Laura Moyers**
- Status changed from New to In Progress
 - Assignee set to Mark Servilla
 - % Done changed from 0 to 30
- Planning and early testing activities are in progress.
- #2 - 2016-01-06 13:53 - Laura Moyers**
- Status changed from In Progress to Closed
 - % Done changed from 30 to 100
 - translation missing: en.field_remaining_hours set to 0.0

Complete.