

Member Nodes - Task #6960

MNDeployment # 6957 (Operational): NRDC - Nevada Research Data Center

NCCP: Plan the implementation

2015-03-25 19:47 - Laura Moyers

Status:	Closed	Start date:	2015-03-25
Priority:	Normal	Due date:	
Assignee:	Mark Servilla	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			

Description

Ensure MN POCs added to developers list, MN Forum, community list; access to redmine if desired; create Ecoinformatics LDAP identity (required to download certificates for all environments). LINK TO http://jenkins-1.dataone.org/jenkins/job/DataONE-Operations-Manual/ws/operations/_build/html/member_node_deployment/implementation-planning.html. For information about identity management LINK TO <http://releases.dataone.org/online/api-documentation-v1.2.0/design/Authentication.html>

History

#1 - 2015-07-28 14:20 - Laura Moyers

- Status changed from New to In Progress
- Assignee set to Mark Servilla
- % Done changed from 0 to 30

Planning and early testing activities are in progress.

#2 - 2016-01-06 13:53 - Laura Moyers

- Status changed from In Progress to Closed
- % Done changed from 30 to 100
- translation missing: en.field_remaining_hours set to 0.0

Complete.