

Member Nodes - Task #6961

MNDeployment # 6957 (Operational): NRDC - Nevada Research Data Center

NCCP: Design, code and component test a new MN implementation

2015-03-25 19:47 - Laura Moyers

Status:	Closed	Start date:	2015-03-25
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Operational		
Story Points:			
Description			
If a new MN is being developed from scratch, tickets in this section will track progress.			

History

#1 - 2015-12-28 14:48 - Laura Moyers

- Status changed from New to Closed
- Assignee set to Laura Moyers
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

NRDC decided to go GMN so this ticket is not relevant.