

## Infrastructure - Task #7067

Story # 6723 (Closed): test v2 MN and CN buildouts

Task # 7065 (Closed): Create functional tests for v2 SystemMetadata updating use cases.

### Write the tests

2015-04-28 22:10 - Andrei Buium

<b>Status:</b>	Closed	<b>Start date:</b>	2015-04-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Andrei Buium	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

#### Description

Obstacles:

Due to asynchronous calls, we need to spend a lot of time waiting.

These tests won't be able to run as part of the web tester.

To write the tests, we need to know:

- how long to wait for CN sync
- how long to wait for CN replication

(Is this part of a config file? Can it be fetched programatically? Or does it need to be set up before the test?)

#### History

##### #1 - 2015-05-28 19:40 - Andrei Buium

- % Done changed from 0 to 30
- Status changed from New to In Progress
- Assignee set to Andrei Buium

I wrote a functional test for this, but it makes a lot of assumptions still, and will need more work (regarding the questions in issue description).

##### #2 - 2015-07-01 14:50 - Andrei Buium

- % Done changed from 30 to 50
- Status changed from In Progress to Testing

##### #3 - 2015-11-04 18:48 - Andrei Buium

- Status changed from Testing to Closed
- translation missing: en.field\_remaining\_hours set to 0.0
- % Done changed from 50 to 100

Tests for the v2 approach to updating system metadata are working properly and passing against current trunk implementation.