

Infrastructure - Task #713

create a metadata terminology map

2010-07-13 15:10 - Rob Nahf

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Giri Palanisamy	% Done:	100%
Category:	Documentation	Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description			
The terminology in the DataONE documentation doesn't necessarily correspond to what is already in schema.xml. A mapping file is needed to make sure we are indexing the right fields. (the map file will plug into the automated testing suite).			

History

#1 - 2010-09-06 19:33 - Dave Vieglaiss

The mapping is documented in a Word document located in subversion:
<source:/documents/Projects/cicore/development/mercury%20metadata%20parser.docx>

#2 - 2010-10-06 23:44 - Matthew Jones

- Status changed from New to Closed
- Target version deleted (CCI-0.5)
- Milestone set to CCI-0.5

Initial mapping was created in above document. Open additional stories as needed for related tasks. Marking as Closed.