

## DataONE API - Story #7185

### Finalize API Documentation

2015-06-16 11:31 - Dave Vieglais

|   |                                  |
|---|----------------------------------|
| <b>Status:</b> Closed   | <b>Start date:</b> 2015-06-16    |
| <b>Priority:</b> Normal   | <b>Due date:</b>                 |
| <b>Assignee:</b> Dave Vieglais  | <b>% Done:</b> 100%              |
| <b>Category:</b> api_documentation  | <b>Estimated time:</b> 0.00 hour |
| <b>Target version:</b> CCI-2.0.0  |                                  |
| <b>Story Points:</b>  |                                  |
| <b>Description</b><br>Review and finalize API documentation for Version 2.0 deployment.   |                                  |
| <b>Subtasks:</b><br>Task # 7186: Clean up documentation on Token Auth approach <b>Closed</b><br>Task # 7187: Review API method descriptions <b>Closed</b> |                                  |
| <b>Related issues:</b><br>Related to Infrastructure - Bug #7171: v2.0 documentation inconsistencies <b>Closed</b> <b>2015-06-09</b>                       |                                  |

### History

#### #1 - 2015-06-16 15:14 - Dave Vieglais

- Related to Bug #7171: v2.0 documentation inconsistencies added

#### #2 - 2015-07-01 16:22 - Dave Vieglais

- Target version changed from CCI-2.0-TRUNK to CCI-2.0.0

#### #3 - 2015-07-01 16:48 - Dave Vieglais

- % Done changed from 0 to 30

- Status changed from New to In Progress

- Category set to api\_documentation

#### #4 - 2016-03-25 02:04 - Dave Vieglais

- Status changed from In Progress to Closed

- % Done changed from 30 to 100