

Infrastructure - Story #7200

Integration test coverage for v1-v2 and v2 functionality

2015-06-16 13:02 - Dave Vieglaiss

Status:	Closed	Start date:	2015-06-16
Priority:	Normal	Due date:	
Assignee:	Andrei Buium	% Done:	100%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	CCI-2.0.0		
Story Points:			
Description			
Subtasks:			
Task # 7201: Integration test coverage for replication services			Closed
Task # 7204: Check for and implement any missing integration tests for new APIs			Rejected
Task # 7205: integraton tests across v1 - v2 system metadata management			Closed
Related issues:			
Related to Infrastructure - Story #6723: test v2 MN and CN buildouts			Closed 2015-01-06 2015-01-07

History

#1 - 2015-06-16 13:04 - Dave Vieglaiss

- Assignee set to Rob Nahf

Need to ensure that operations that implement version 2 apis have good integration test coverage. This includes pure V2 and V1-V2 cross talk (e.g. v1 MN and V2 Cn system metadata management)

#2 - 2015-06-16 15:04 - Dave Vieglaiss

- Related to Story #6723: test v2 MN and CN buildouts added

#3 - 2015-07-01 16:19 - Dave Vieglaiss

- Target version changed from CCI-2.0-RC1 to CCI-2.0.0

#4 - 2015-07-01 18:07 - Dave Vieglaiss

- Project changed from CN REST to Infrastructure
- Milestone set to None
- Category set to d1_integration

#5 - 2015-07-14 20:42 - Chris Jones

- Assignee changed from Rob Nahf to Andrei Buium

#6 - 2015-07-15 17:26 - Andrei Buium

- % Done changed from 0 to 30
- Status changed from New to In Progress

Updating story status since all subtasks are now in "Testing".

#7 - 2015-07-15 17:27 - Andrei Buium

- % Done changed from 30 to 50

- *Status changed from In Progress to Testing*

Updating story status since all subtasks are now in "Testing"; have begun testing v2 integration tests.

#8 - 2015-11-04 19:58 - Andrei Bulum

- *% Done changed from 50 to 100*

- *Status changed from Testing to Closed*

All subtasks are closed (or rejected); closing this task.