

Infrastructure - Task #7201

Story # 7200 (Closed): Integration test coverage for v1-v2 and v2 functionality

Integration test coverage for replication services

2015-06-16 13:04 - Dave Vieglaiss

Status:	Closed	Start date:	2015-06-16
Priority:	Normal	Due date:	
Assignee:	Andrei Buium	% Done:	100%
Category:	d1_replication	Estimated time:	0.00 hour
Target version:	CCI-2.0.0	Story Points:	
Milestone:	None		
Product Version:			
Description			

History

#1 - 2015-07-14 20:43 - Chris Jones
- Assignee changed from Rob Nahf to Andrei Buium
- Milestone set to None

#2 - 2015-07-15 17:22 - Andrei Buium
- % Done changed from 0 to 30
- Status changed from New to In Progress

Tests have been written that cover the success scenario for MN.updateSystemMetadata -> CN.synchronize -> ... -> MN replication.

#3 - 2015-07-15 17:23 - Andrei Buium
- Status changed from In Progress to Testing
- % Done changed from 30 to 50

Tests written, need to be run in the dev environment once some sync parameters are changed.

#4 - 2015-11-04 15:10 - Andrei Buium
Tests against v2 replication are up to date / working properly and passing against current trunk implementation (11/4/15).

#5 - 2015-11-04 15:11 - Andrei Buium
- translation missing: en.field_remaining_hours set to 0.0
- Status changed from Testing to Closed
- % Done changed from 50 to 100

(Closing task.) Tests against v2 replication are up to date / working properly and passing against current trunk implementation (11/4/15).