

CN REST - Task #7203

Story # 7202 (Closed): Verify proxy implementation for all V2 methods

Review proxy implementation

2015-06-16 13:09 - Dave Vieglais

Status:	Closed	Start date:	2015-06-16
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	CCI-2.0.0		
Story Points:			

Description

There is some question as to the completeness of the proxy implementation changes from Spring to Apache. Full transition is not critical for V2 - the purpose of this task is to identify how complete the work is and capture remaining work in a CCI-2.1.0 activity.

History

#1 - 2015-06-25 21:46 - Ben Leinfelder

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0

Unfortunately, I do not see evidence of this change in trunk where I'd expect in cn-buildout/dataone-cn-rest-service. For the sake of the 2.0 release, I think we should stick with the Spring-based dispatching, heavyweight as it may be.