

Infrastructure - Task #7205

Story # 7200 (Closed): Integration test coverage for v1-v2 and v2 functionality

integraton tests across v1 - v2 system metadata management

2015-06-16 13:12 - Dave Vieglais

Status:	Closed	Start date:	2015-06-16
Priority:	Normal	Due date:	
Assignee:	Andrei Buium	% Done:	100%
Category:	d1_synchronization	Estimated time:	0.00 hour
Target version:	CCI-2.0.0	Story Points:	
Milestone:	None		
Product Version:			
Description			

Associated revisions

Revision 15815 - 2015-06-23 15:29 - Andrei Buium

Added to the MNPackage functional tests, the CN/MNView functional tests, the system metadata management functional tests, and the v1-v2 interoperability tests.

refs #7204, #7205

Revision 15815 - 2015-06-23 15:29 - Andrei Buium

Added to the MNPackage functional tests, the CN/MNView functional tests, the system metadata management functional tests, and the v1-v2 interoperability tests.

refs #7204, #7205

History

#1 - 2015-07-01 15:27 - Andrei Buium

- Status changed from New to In Progress
- % Done changed from 0 to 30

Tests have been written but tests need to be tested against actual implementations.

#2 - 2015-07-07 15:40 - Andrei Buium

- % Done changed from 30 to 50
- Status changed from In Progress to Testing
- Milestone set to None

#3 - 2015-11-04 19:56 - Andrei Buium

- % Done changed from 50 to 100
- translation missing: en.field_remaining_hours set to 0.0
- Status changed from Testing to Closed

Tests for v1-v2 interoperation are up to date / working properly and passing against current trunk implementation.