

Infrastructure - Task #731

Story # 915 (Closed): Implement remainder of REST interface in metacat

Implement getChecksum

2010-08-02 21:51 - Chad Berkley

Status:	Closed	Start date:	2010-10-06
Priority:	High	Due date:	
Assignee:	Chad Berkley	% Done:	100%
Category:	Metacat	Estimated time:	0.00 hour
Target version:	Sprint-2010.48	Story Points:	
Milestone:			
Product Version:	*		
Description This method can now easily be implemented but still throws a NotImplemented exception.			

History

#1 - 2010-10-06 17:15 - Chad Berkley

- Start date set to 2010-10-06
- Parent task set to #915

#2 - 2010-10-07 12:26 - Dave Vieglaiss

- Tracker changed from Bug to Task

#3 - 2010-10-19 16:38 - Chad Berkley

- Status changed from New to In Progress

Added getChecksum and wrote a test in CrudServiceTest. Need to add it to the D1Client once it can be compiled again.

#4 - 2010-10-19 16:38 - Chad Berkley

- translation missing: en.field_remaining_hours set to 1.0

#5 - 2010-11-17 20:02 - Chad Berkley

- % Done changed from 0 to 80

Need to alter the d1 schemas so that Checksum is a root element. This is almost done except that the Checksum object cannot be serialized because it is not a root element. Robert is working on this. Blocked until that is fixed. See issue 1085.

#6 - 2010-11-19 17:24 - Chad Berkley

- Status changed from In Progress to Closed
- % Done changed from 80 to 100

Metacat implementation is done. D1 still needs schema changes.