

## Infrastructure - Task #731

Story # 915 (Closed): Implement remainder of REST interface in metacat

### Implement getChecksum

2010-08-02 21:51 - Chad Berkley

<b>Status:</b>	Closed	<b>Start date:</b>	2010-10-06
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Chad Berkley	<b>% Done:</b>	100%
<b>Category:</b>	Metacat	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2010.48	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
This method can now easily be implemented but still throws a <a href="#">NotImplemented</a> exception.			

### History

#### #1 - 2010-10-06 17:15 - Chad Berkley

- Start date set to 2010-10-06
- Parent task set to #915

#### #2 - 2010-10-07 12:26 - Dave Vieglais

- Tracker changed from Bug to Task

#### #3 - 2010-10-19 16:38 - Chad Berkley

- Status changed from New to In Progress

Added getChecksum and wrote a test in CrudServiceTest. Need to add it to the D1Client once it can be compiled again.

#### #4 - 2010-10-19 16:38 - Chad Berkley

- translation missing: en.field\_remaining\_hours set to 1.0

#### #5 - 2010-11-17 20:02 - Chad Berkley

- % Done changed from 0 to 80

Need to alter the d1 schemas so that Checksum is a root element. This is almost done except that the Checksum object cannot be serialized because it is not a root element. Robert is working on this. Blocked until that is fixed. See issue 1085.

#### #6 - 2010-11-19 17:24 - Chad Berkley

- Status changed from In Progress to Closed
- % Done changed from 80 to 100

Metacat implementation is done. D1 still needs schema changes.