

## Infrastructure - Task #7333

Story # 7259 (Closed): A DEV2 development environment is needed for upgrade testing

### Upgrade DEV2 Metacat MNs to V2

2015-09-08 22:06 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2015-09-08
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Ben Leinfelder	<b>% Done:</b>	100%
<b>Category:</b>	Environment.Development2	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.0.0	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		

#### Description

To create a mixed environment, upgrade mn-dev-ucsb-2.test.dataone.org and mn-dev-unm-2.test.dataone.org to Metacat v2.5.0 (trunk). Do this after the CNs are upgraded to CCI 2.0.0 so the V2 endpoints are available for calls to updateNodeCapabilities().

#### History

##### #1 - 2015-09-09 22:55 - Ben Leinfelder

- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field\_remaining\_hours set to 0.0

mnDevUCSB2 and mnDevUNM2 are both running 2.5.0 Metacat and I've updated their node registration to include v1 and v2 service endpoints.

##### #2 - 2015-09-11 00:28 - Ben Leinfelder

- Estimated time set to 0.00

Updated both MNs to include Robs recent fix that allows Metacat to set the certificate location at anytime when communicating with the CN via libclient.