

Infrastructure - Task #7333

Story # 7259 (Closed): A DEV2 development environment is needed for upgrade testing

Upgrade DEV2 Metacat MNs to V2

2015-09-08 22:06 - Chris Jones

Status:	Closed	Start date:	2015-09-08
Priority:	Normal	Due date:	
Assignee:	Ben Leinfelder	% Done:	100%
Category:	Environment.Development2	Estimated time:	0.00 hour
Target version:	CCI-2.0.0	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
To create a mixed environment, upgrade mn-dev-ucsb-2.test.dataone.org and mn-dev-unm-2.test.dataone.org to Metacat v2.5.0 (trunk). Do this after the CNs are upgraded to CCI 2.0.0 so the V2 endpoints are available for calls to updateNodeCapabilities().			

History

#1 - 2015-09-09 22:55 - Ben Leinfelder
- Status changed from New to Closed
- % Done changed from 0 to 100
- translation missing: en.field_remaining_hours set to 0.0
 mnDevUCSB2 and mnDevUNM2 are both running 2.5.0 Metacat and I've updated their node registration to include v1 and v2 service endpoints.
 #2 - 2015-09-11 00:28 - Ben Leinfelder
- Estimated time set to 0.00
 Updated both MNs to include Robs recent fix that allows Metacat to set the certificate location at anytime when communicating with the CN via libclient.