

Infrastructure - Task #739

Task # 907 (In Progress): unify d1_integration for multiple environments and test languages

Test getSystemMetadata()

2010-08-10 15:05 - Roger Dahl

Status: Closed	Start date:
Priority: Normal	Due date:
Assignee: Roger Dahl	% Done: 100%
Category: d1_mn_GMN	Estimated time: 0.00 hour
Target version:	Story Points:
Milestone:	
Product Version: *	
Description Add test for getSystemMetadata()	

History

#1 - 2010-10-06 22:34 - Roger Dahl

- Parent task set to #907

#2 - 2010-10-19 04:41 - Roger Dahl

- Status changed from New to Closed