

Infrastructure - Task #740

Story # 959 (Closed): Complete documentation and implementation of log output from MNs and CNs

Implement logrecorderiterator filters

2010-08-10 15:06 - Roger Dahl

Status: Closed	Start date:
Priority: Normal	Due date:
Assignee: Roger Dahl	% Done: 100%
Category: d1_mn_GMN	Estimated time: 0.00 hour
Target version:	Story Points:
Milestone: CCI-0.6	
Product Version: *	
Description Extend logrecorderiterator with date range and other restrictions.	

History

#1 - 2010-09-20 15:56 - Roger Dahl

This is not important for the 9/27 demo.

#2 - 2010-10-07 00:30 - Dave Vieglais

- Target version deleted (CCI-0.6)

- Milestone set to CCI-0.6

- Parent task set to #959

#3 - 2010-10-07 12:39 - Dave Vieglais

- Tracker changed from Bug to Task

#4 - 2010-10-22 15:45 - Roger Dahl

- Status changed from New to Closed

- Target version set to Sprint-2010.42

Extended with date range and object format filters.