

## Infrastructure - Story #748

### D1Client should implement MemberNodeAuthorization

2010-08-10 17:26 - Chad Berkley

<b>Status:</b>	Rejected	<b>Start date:</b>	2010-10-06
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Chad Berkley	<b>% Done:</b>	0%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.21-Block.3		
<b>Story Points:</b>			
<b>Description</b>			
D1Client should implement <a href="#">MemberNodeAuthorization</a>			

#### History

##### #1 - 2010-10-06 17:17 - Chad Berkley

- Tracker changed from Task to Story
- Start date set to 2010-10-06

##### #2 - 2010-10-06 17:34 - Chad Berkley

- Position set to 2
- Target version deleted (CCI-0.6)

##### #3 - 2010-10-06 17:35 - Chad Berkley

- Milestone set to CCI-0.6

##### #4 - 2010-10-06 17:36 - Chad Berkley

- Milestone changed from CCI-0.6 to CCI-0.7

##### #5 - 2010-11-08 18:17 - Dave Vieglais

- Position set to 9
- Position deleted (45)
- Target version set to Sprint-2010.48

##### #6 - 2010-11-30 18:13 - Dave Vieglais

- Position set to 18
- Position deleted (43)
- Target version changed from Sprint-2010.48 to Sprint-2010.50

##### #7 - 2010-12-13 18:33 - Dave Vieglais

- Position set to 3
- Position deleted (33)
- Target version changed from Sprint-2010.50 to Sprint-2010.51

##### #8 - 2011-01-03 03:17 - Dave Vieglais

- Target version changed from Sprint-2010.51 to Sprint-2011.03

##### #9 - 2011-01-24 04:42 - Dave Vieglais

- Position set to 1

- Position deleted (47)
- Target version changed from Sprint-2011.03 to Sprint-2011.05

**#10 - 2011-01-24 16:07 - Dave Vieglais**

- Position set to 2
- Position deleted (9)
- Target version changed from Sprint-2011.05 to Sprint-2011.09-Block.2

**#11 - 2011-03-07 17:41 - Dave Vieglais**

- Position set to 2
- Position deleted (65)
- Target version changed from Sprint-2011.09-Block.2 to Sprint-2011.11-Block.2

**#12 - 2011-03-17 16:12 - Dave Vieglais**

- Position deleted (20)
- Target version changed from Sprint-2011.11-Block.2 to Sprint-2011.12-Block.2
- Position set to 3

**#13 - 2011-03-22 13:58 - Dave Vieglais**

- Position deleted (6)
- Target version changed from Sprint-2011.12-Block.2 to Sprint-2011.14-Block.2
- Position set to 3

**#14 - 2011-04-05 01:48 - Dave Vieglais**

- Position set to 6
- Position deleted (20)
- Target version changed from Sprint-2011.14-Block.2 to Sprint-2011.15-Block.2

**#15 - 2011-04-25 15:55 - Dave Vieglais**

- Position set to 18
- Position deleted (31)
- Target version changed from Sprint-2011.15-Block.2 to Sprint-2011.18-Block.3

**#16 - 2011-05-09 18:27 - Matthew Jones**

- Target version changed from Sprint-2011.18-Block.3 to Sprint-2011.19-Block.3
- Position set to 7
- Position deleted (22)

**#17 - 2011-05-16 18:01 - Dave Vieglais**

- Target version changed from Sprint-2011.19-Block.3 to Sprint-2011.20-Block.3
- Position deleted (8)
- Position set to 8

**#18 - 2011-05-25 15:43 - Dave Vieglais**

- Position set to 14
- Position deleted (20)
- Target version changed from Sprint-2011.20-Block.3 to Sprint-2011.21-Block.3

**#19 - 2011-05-31 15:49 - Dave Vieglais**

- *Status changed from New to Rejected*
- *Milestone deleted (CCI-0.7)*

Tasks associated with this are defined under [#1070](#).