

Infrastructure - Story #748

D1Client should implement MemberNodeAuthorization

2010-08-10 17:26 - Chad Berkley

Status:	Rejected	Start date:	2010-10-06
Priority:	High	Due date:	
Assignee:	Chad Berkley	% Done:	0%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	Sprint-2011.21-Block.3		
Story Points:			
Description			
D1Client should implement MemberNodeAuthorization			

History

#1 - 2010-10-06 17:17 - Chad Berkley

- Tracker changed from Task to Story
- Start date set to 2010-10-06

#2 - 2010-10-06 17:34 - Chad Berkley

- Position set to 2
- Target version deleted (CCI-0.6)

#3 - 2010-10-06 17:35 - Chad Berkley

- Milestone set to CCI-0.6

#4 - 2010-10-06 17:36 - Chad Berkley

- Milestone changed from CCI-0.6 to CCI-0.7

#5 - 2010-11-08 18:17 - Dave Vieglais

- Position set to 9
- Position deleted (45)
- Target version set to Sprint-2010.48

#6 - 2010-11-30 18:13 - Dave Vieglais

- Position set to 18
- Position deleted (43)
- Target version changed from Sprint-2010.48 to Sprint-2010.50

#7 - 2010-12-13 18:33 - Dave Vieglais

- Position set to 3
- Position deleted (33)
- Target version changed from Sprint-2010.50 to Sprint-2010.51

#8 - 2011-01-03 03:17 - Dave Vieglais

- Target version changed from Sprint-2010.51 to Sprint-2011.03

#9 - 2011-01-24 04:42 - Dave Vieglais

- Position set to 1

- Position deleted (47)
- Target version changed from Sprint-2011.03 to Sprint-2011.05

#10 - 2011-01-24 16:07 - Dave Vieglais

- Position set to 2
- Position deleted (9)
- Target version changed from Sprint-2011.05 to Sprint-2011.09-Block.2

#11 - 2011-03-07 17:41 - Dave Vieglais

- Position set to 2
- Position deleted (65)
- Target version changed from Sprint-2011.09-Block.2 to Sprint-2011.11-Block.2

#12 - 2011-03-17 16:12 - Dave Vieglais

- Position deleted (20)
- Target version changed from Sprint-2011.11-Block.2 to Sprint-2011.12-Block.2
- Position set to 3

#13 - 2011-03-22 13:58 - Dave Vieglais

- Position deleted (6)
- Target version changed from Sprint-2011.12-Block.2 to Sprint-2011.14-Block.2
- Position set to 3

#14 - 2011-04-05 01:48 - Dave Vieglais

- Position set to 6
- Position deleted (20)
- Target version changed from Sprint-2011.14-Block.2 to Sprint-2011.15-Block.2

#15 - 2011-04-25 15:55 - Dave Vieglais

- Position set to 18
- Position deleted (31)
- Target version changed from Sprint-2011.15-Block.2 to Sprint-2011.18-Block.3

#16 - 2011-05-09 18:27 - Matthew Jones

- Target version changed from Sprint-2011.18-Block.3 to Sprint-2011.19-Block.3
- Position set to 7
- Position deleted (22)

#17 - 2011-05-16 18:01 - Dave Vieglais

- Target version changed from Sprint-2011.19-Block.3 to Sprint-2011.20-Block.3
- Position deleted (8)
- Position set to 8

#18 - 2011-05-25 15:43 - Dave Vieglais

- Position set to 14
- Position deleted (20)
- Target version changed from Sprint-2011.20-Block.3 to Sprint-2011.21-Block.3

#19 - 2011-05-31 15:49 - Dave Vieglais

- *Status changed from New to Rejected*
- *Milestone deleted (CCI-0.7)*

Tasks associated with this are defined under [#1070](#).