

Infrastructure - Task #754

Story # 912 (Closed): Fix known TODOs in the metacat code base

Refactor if/then statement blocks

2010-08-10 17:31 - Chad Berkley

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Chad Berkley	% Done:	100%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	Sprint-2010.46	Story Points:	
Milestone:			
Product Version:	*		
Description			
Several try statements are outside of if/then blocks when they should be inside the else. This isn't a bug, just a readability issue. A lot of this code has been copied around and reused and it should be refactored.			

History

#1 - 2010-10-06 16:44 - Chad Berkley

- Parent task set to #912

#2 - 2010-10-20 16:56 - Chad Berkley

- Status changed from New to Closed

- translation missing: en.field_remaining_hours set to 0.0