

Infrastructure - Task #755

Story # 912 (Closed): Fix known TODOs in the metacat code base

D1Client.createMimeMultipart is memory bound

2010-08-10 17:32 - Chad Berkley

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Chad Berkley	<b>% Done:</b>	100%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>	Sprint-2010.46	<b>Story Points:</b>	
<b>Milestone:</b>			
<b>Product Version:</b>	*		
<b>Description</b>			
Need to find a streaming solution.			

History

#1 - 2010-10-06 16:44 - Chad Berkley

- Parent task set to #912

#2 - 2010-11-09 17:29 - Chad Berkley

- Status changed from New to In Progress

#3 - 2010-11-09 17:30 - Chad Berkley

- Estimated time set to 24.00

#4 - 2010-11-09 17:31 - Chad Berkley

- translation missing: en.field\_remaining\_hours set to 4.0

#5 - 2010-11-15 19:50 - Chad Berkley

- Status changed from In Progress to Closed

- translation missing: en.field\_remaining\_hours changed from 4.0 to 0.0