

Infrastructure - Task #755

Story # 912 (Closed): Fix known TODOs in the metacat code base

D1Client.createMimeMultipart is memory bound

2010-08-10 17:32 - Chad Berkley

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Chad Berkley	% Done:	100%
Category:	d1_libclient_java	Estimated time:	24.00 hours
Target version:	Sprint-2010.46	Story Points:	
Milestone:			
Product Version:	*		
Description			
Need to find a streaming solution.			

History

#1 - 2010-10-06 16:44 - Chad Berkley

- Parent task set to #912

#2 - 2010-11-09 17:29 - Chad Berkley

- Status changed from New to In Progress

#3 - 2010-11-09 17:30 - Chad Berkley

- Estimated time set to 24.00

#4 - 2010-11-09 17:31 - Chad Berkley

- translation missing: en.field_remaining_hours set to 4.0

#5 - 2010-11-15 19:50 - Chad Berkley

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours changed from 4.0 to 0.0