

Infrastructure - Task #760

Story # 915 (Closed): Implement remainder of REST interface in metacat

Implement D1Client.getChecksum

2010-08-10 17:35 - Chad Berkley

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Chad Berkley	% Done:	100%
Category:	d1_libclient_java	Estimated time:	0.00 hour
Target version:	Sprint-2010.48	Story Points:	
Milestone:			
Product Version:	*		
Description			
Implement D1Client.getChecksum			

History

#1 - 2010-10-06 17:16 - Chad Berkley

- Parent task set to #915

#2 - 2010-11-18 18:17 - Chad Berkley

- Status changed from New to In Progress

- % Done changed from 0 to 80

Same status as 781

#3 - 2010-11-30 23:38 - Chad Berkley

- Status changed from In Progress to Closed

- % Done changed from 80 to 100

getChecksum now works.