

## Infrastructure - Story #7616

### CCI v2.0.3 Release Planning

2016-01-27 19:54 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2016-01-27
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	CCI-2.0.3		
<b>Story Points:</b>			

#### Description

The parent task for organizing the work needed to get new CN version into production. Includes doing code releases, deployments, and testing.

Details of the tickets worked on for the CCI-2.03 release are found here:

[https://redmine.dataone.org/rb/issues/backlog/product/d1?sprint\\_id=369](https://redmine.dataone.org/rb/issues/backlog/product/d1?sprint_id=369)

and from the its Target Version wiki:

<https://redmine.dataone.org/projects/d1/wiki/CCI-203>

#### Subtasks:

Task # 7617: Build beta release	<b>Closed</b>
Task # 7618: Deploy beta release to SANDBOX	<b>Closed</b>
Task # 7619: Test in SANDBOX	<b>Closed</b>
Task # 7620: Build stable release	<b>Closed</b>
Task # 7621: Deploy stable release to STAGE	<b>Closed</b>
Task # 7622: Test in STAGE	<b>Closed</b>
Task # 7623: Deploy to Production	<b>Closed</b>

#### History

#1 - 2016-02-11 15:30 - Robert Waltz

- Status changed from New to Closed

- % Done changed from 0 to 100