

Infrastructure - Task #774

Story # 909 (Closed): Reimplement cn/resolve using nodelist for testing

implement Node Registry lookup for resolve function

2010-08-11 05:39 - Rob Nahf

Status:	Closed	Start date:	2010-10-11
Priority:	Immediate	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	Sprint-2010.43	Story Points:	
Milestone:	CCI-0.6		
Product Version:	*		
Description			
code in resolve-filter.xml.xsl: needs to include a function to fetch the base-url from the registered node identifier passed in from systemMetadata. see notes in code for approaches			
Subtasks:			
Task # 992: read and parse the nodelist			Closed
Task # 993: parse sysMD and create OLL			Closed
Task # 994: complete error handling and tests for			Closed
Related issues:			
Related to Infrastructure - Story #885: excluding member nodes from ObjectLoc...		Closed	2014-10-02 2014-10-02
Blocked by Infrastructure - Task #884: clarify semantics for ObjectLocationLi...		Closed	2010-10-07

History

#1 - 2010-09-23 17:59 - Rob Nahf

- Status changed from New to In Progress

#2 - 2010-09-28 08:57 - Rob Nahf

implementing an xslt external function in java. However, found that this technique cannot handle correct error handling in the case of system failures and "node-not-found" errors. explored several xslt techniques - document() and key() functions.. but none address the key problem of producing dataone error xml returns in the case of some or all membernode locations not yielding valid baseURLs. Remaining work includes redesign, and reimplementation.

#3 - 2010-10-06 20:27 - Rob Nahf

- Tracker changed from Task to Story
- Milestone set to CCI-0.6
- Start date set to 2010-10-06
- Target version deleted (CCI-0.6)

#4 - 2010-10-07 17:17 - Rob Nahf

- Position set to 4
- Target version set to Sprint-2010.40

#5 - 2010-10-07 18:14 - Rob Nahf

- Estimated time set to 32.00
- Tracker changed from Story to Task

#6 - 2010-10-07 18:15 - Rob Nahf

- Parent task set to #909

#7 - 2010-10-11 17:49 - Rob Nahf

- translation missing: en.field_remaining_hours changed from 0.0 to 14.0

#8 - 2010-10-21 21:17 - Rob Nahf

- Status changed from In Progress to Closed

finished development for ResolveFilter.

#9 - 2010-10-21 21:17 - Rob Nahf

- Estimated time changed from 32.00 to 9.00