

Infrastructure - Task #775

Story # 957 (Closed): CN Service layer should be refactored for 0.6 release

more complete tests needed for resolve method

2010-08-11 05:44 - Rob Nahf

<b>Status:</b>	Rejected	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	0%
<b>Category:</b>	d1_cn_service	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.12-Block.2	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-0.5		
<b>Product Version:</b>	*		
<b>Description</b>			
<a href="#">TestingMyResolve</a> .java needs more sophisticated tests written (along with more meaningful sample metadatafiles) to catch parsing errors that may result from bad xslt logic.			

History

#1 - 2010-10-07 00:39 - Robert Waltz

- Parent task set to #957
- Milestone set to CCI-0.6

#2 - 2010-10-07 21:46 - Robert Waltz

- Milestone changed from CCI-0.6 to CCI-0.5

#3 - 2010-10-26 21:03 - Rob Nahf

- Status changed from New to Rejected

This task became a duplicate of [#994](#), so rejecting. Reimplementation of cn/resolve removed xslt logic, thorough tests for the new design were completed (17 tests).