

Infrastructure - Task #778

Story # 957 (Closed): CN Service layer should be refactored for 0.6 release

refactor proxy.controller.ObjectController - 45+ methods

2010-08-11 07:57 - Rob Nahf

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	Sprint-2011.12-Block.2	Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description			
currently, there are 45 methods that funnel the request to 5 methods in the implementation classes. It will be difficult to maintain. Will need to generalize the logging, probably, and handle the accept types a bit differently.			

History

- #1 - 2010-10-07 00:32 - Matthew Jones
 - Target version deleted (CCI.Prototype.Review)
 - Parent task set to #957
 - Milestone set to CCI-0.6
- #2 - 2010-10-07 21:45 - Robert Waltz
 - Milestone changed from CCI-0.6 to CCI-0.5
- #3 - 2011-03-28 16:26 - Robert Waltz
 - Status changed from New to Closed