

Member Nodes - MNDeployment #7956

Environmental Data Initiative (EDI)

2016-12-22 11:22 - Laura Moyers

Status:	Operational	Start date:	2017-01-31
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	93%
Category:		Estimated time:	0.00 hour
Target version:	Operational	MN_Date_Online:	2017-04-07
Latitude:	35.08	Name:	
Longitude:	-106.62	Logo URL:	
MN Description:	The Environmental Data Initiative's Environmental Data Archive ensures secure long-term availability of environmental data, exposing all data holdings to the broader community.		
Base URL:		Date Upcoming:	
NodeIdentifier:	urn:node:EDI	Date Deprecated:	
MN Tier:	Tier 3	Information URL:	http://environmentaldatainitiative.org/
Software stack:	GMN	Version:	
Description http://environmentaldatainitiative.org/ The Environmental Data Initiative is an NSF-funded project meant to accelerate curation and archive of environmental data, emphasizing data from projects funded by the NSF DEB. EDI is a distributed organization, with personnel located at the University of Wisconsin, University of New Mexico, and UC Santa Barbara. The EDI Archive will be the data repository.			
Subtasks:			
Task # 7995: EDI: Join DataONE			Closed
Task # 7996: EDI: Configure SSL Certificates for Testing Environment			Closed
Task # 7997: EDI: Verify MN Content and Services in Testing Environment			Closed
Task # 7998: EDI: Register MN in Testing Environment			Closed
Task # 7999: EDI: Verify CN Content and Services in Testing Environment			Closed
Task # 8000: EDI: Show MN as "upcoming" on the dashboard			Closed
Task # 8001: EDI: Configure SSL Certificates for Production			Closed
Task # 8002: EDI: Verify MN Content and Services in Production			Closed
Task # 8003: EDI: Register MN in Production			Closed
Task # 8004: EDI: Verify CN Content and Services in Production			Closed
Task # 8005: EDI: Mutual acceptance			Closed
Task # 8006: EDI: Ensure MN appears on Current MNs webpage (dashboard)			Closed
Task # 8007: EDI: Document and Announce			Closed
Task # 8742: GMN upgrade from 2.4.1 to 3.2.0			New

History

#1 - 2017-01-20 21:25 - Laura Moyers

- Target version set to Deploy by end of Y3Q2

#2 - 2017-01-23 21:41 - Laura Moyers

- Status changed from New to Planning

- % Done changed from 0 to 10

#3 - 2017-04-10 20:41 - Laura Moyers

- *Status changed from Planning to Operational*
- *Target version changed from Deploy by end of Y3Q2 to Operational*
- *MN_Date_Online set to 2017-04-07*

EDI MN CN_operational_status set to "operational" 4/7/17.

#4 - 2017-04-11 17:11 - Laura Moyers

- *Base URL set to <http://environmentaldatainitiative.org/>*

announced 4/11/17

#5 - 2018-01-09 19:56 - Dave Vieglaiss

- *Sprint set to Production and Upcoming*

#6 - 2018-01-09 20:55 - Dave Vieglaiss

- *Sprint changed from Production and Upcoming to Ongoing Operational*

#7 - 2018-02-21 03:45 - Dave Vieglaiss

- *Information URL set to <http://environmentaldatainitiative.org/>*
- *Base URL deleted (<http://environmentaldatainitiative.org/>)*