## Member Nodes - Task #7974

MNDeployment # 7757 (Deferred): GINA - Geographic Information Network of Alaska

### GINA: Join DataONE

2017-01-27 18:08 - Laura Moyers

Status: Closed Start date: 2017-01-27

Priority: Normal Due date:

Assignee: Laura Moyers % Done: 100%

Category: Estimated time: 0.00 hour

Target version:

Story Points:

## Description

Establish POCs; join DUG; create MN description document, obtain MN logo; attach MNDD/logo here when complete; store PDF in docs.dataone.org. Ensure MN POCs added to developers list, MN Forum, community list; access to redmine if desired; create Ecoinformatics LDAP identity (required to download certificates for all environments).

### History

### #1 - 2017-01-27 18:35 - Laura Moyers

- Assignee set to Laura Moyers
- Tracker changed from MNDeployment to Task
- Status changed from New to In Progress
- % Done changed from 0 to 30

## #2 - 2017-02-09 14:44 - Laura Moyers

- File transparentlogo\_stacked\_201301x172.png added
- File Member\_Node\_Description\_Form\_GINA\_LMedit.pdf added
- File transparentlogo\_GINA\_706x161.png added

#### POCs:

Admin: Dayne Broderson, <a href="mailto:dbbroderson@alaska.edu">dbbroderson@alaska.edu</a>

Tech: Will Fisher, whfisher@alaska.edu

Community: Vanessa Raymond, vlraymond@alaska.edu

Slack: Will, Vanessa and Dayne

DUG: [ ]

MNDD: attached

Logo(s): attached

# #3 - 2017-08-23 09:14 - Laura Moyers

- Status changed from In Progress to Closed
- % Done changed from 30 to 100

#### **Files**

2024-04-09 1/2

Member_Node_Description_Form_GINA_LMedit.pdf	138 KB	2017-02-09	Laura Moyers
transparentlogo_GINA_706x161.png	5.75 KB	2017-02-09	Laura Moyers
transparentlogo_stacked_201301x172.png	12.2 KB	2017-02-09	Laura Moyers

2024-04-09 2/2