

Member Nodes - Task #7974

MNDeployment # 7757 (Deferred): GINA - Geographic Information Network of Alaska

GINA: Join DataONE

2017-01-27 18:08 - Laura Moyers

Status:	Closed	Start date:	2017-01-27
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Establish POCs; join DUG; create MN description document, obtain MN logo; attach MNDD/logo here when complete; store PDF in docs.dataone.org. Ensure MN POCs added to developers list, MN Forum, community list; access to redmine if desired; create Ecoinformatics LDAP identity (required to download certificates for all environments).			

History

#1 - 2017-01-27 18:35 - Laura Moyers

- Assignee set to Laura Moyers
- Tracker changed from MNDeployment to Task
- Status changed from New to In Progress
- % Done changed from 0 to 30

#2 - 2017-02-09 14:44 - Laura Moyers

- File transparentlogo\_stacked\_201301x172.png added
- File Member\_Node\_Description\_Form\_GINA\_LMedit.pdf added
- File transparentlogo\_GINA\_706x161.png added

POCs:

Admin: Dayne Broderson, [dbbroderson@alaska.edu](mailto:dbbroderson@alaska.edu)  
Tech: Will Fisher, [whfisher@alaska.edu](mailto:whfisher@alaska.edu)  
Community: Vanessa Raymond, [vlraymond@alaska.edu](mailto:vlraymond@alaska.edu)  
Slack: Will, Vanessa and Dayne  
DUG: [   ]

MNDD: attached

Logo(s): attached

#3 - 2017-08-23 09:14 - Laura Moyers

- Status changed from In Progress to Closed
- % Done changed from 30 to 100

Files

Member_Node_Description_Form_GINA_LMedit.pdf	138 KB	2017-02-09	Laura Moyers
transparentlogo_GINA_706x161.png	5.75 KB	2017-02-09	Laura Moyers
transparentlogo_stacked_201301x172.png	12.2 KB	2017-02-09	Laura Moyers