

Member Nodes - Task #7984

MNDeployment # 7757 (Deferred): GINA - Geographic Information Network of Alaska

GINA: Show MN as "upcoming" on the dashboard

2017-01-27 18:08 - Laura Moyers

Status:	New	Start date:	2017-01-27
Priority:	Normal	Due date:	
Assignee:	Laura Moyers	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
MN description document and logo are required. LINK TO https://www.dataone.org/current-member-nodes			

History

#1 - 2017-01-27 22:13 - Laura Moyers

- Tracker changed from MNDeployment to Task
- Assignee set to Laura Moyers

Much of this process has been / will be automated. The trigger is still a verbal go, likely (TBD) when the MN is registered and approved in production.