

Member Nodes - Task #7984

MNDeployment # 7757 (Deferred): GINA - Geographic Information Network of Alaska

GINA: Show MN as "upcoming" on the dashboard

2017-01-27 18:08 - Laura Moyers

<b>Status:</b>	New	<b>Start date:</b>	2017-01-27
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Laura Moyers	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b>			
MN description document and logo are required. LINK TO <a href="https://www.dataone.org/current-member-nodes">https://www.dataone.org/current-member-nodes</a>			

History

#1 - 2017-01-27 22:13 - Laura Moyers

- Tracker changed from MNDeployment to Task
- Assignee set to Laura Moyers

Much of this process has been / will be automated. The trigger is still a verbal go, likely (TBD) when the MN is registered and approved in production.