

Member Nodes - Task #7986

MNDeployment # 7757 (Deferred): GINA - Geographic Information Network of Alaska

GINA: Configure SSL Certificates for Production

2017-01-27 18:08 - Laura Moyers

Status:	New	Start date:	2017-01-27
Priority:	Normal	Due date:	
Assignee:	Amy Forrester	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
DataONE creates client certificate, MN installs client certificate, DataONE verifies successful installation of client certificate; MN obtains/installs server certificate (req'd for Tiers 2-4, optional for Tier 1 if MN wishes to use HTTPS), DataONE verifies successful installation of server certificate.			

History

- #1 - 2017-01-27 22:15 - Laura Moyers
- Tracker changed from MNDeployment to Task

- Assignee set to Mark Servilla
- #2 - 2018-08-31 15:22 - Mark Servilla
- Assignee changed from Mark Servilla to Amy Forrester