

Member Nodes - Support #8019

Support # 8017 (New): NCEI - Implement GMN for replicating Arctic Data Center Data

Follow up on Preferred Replication Target Testing

2017-02-14 19:51 - Monica Ihli

Status:	New	Start date:	2017-02-14
Priority:	Normal	Due date:	
Assignee:	Monica Ihli	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Current testing of specified preferred replication targets is in process with LTER. Follow progress on this functionality as it would pertain to NCEI GMN.			

History

#1 - 2017-02-14 19:52 - Monica Ihli

- Assignee set to Monica Ihli