

Infrastructure - Story #8038

Story # 7716 (In Progress): How to facilitate resubmission of sync Failures?

connect logging output to a log analysis tool

2017-03-07 20:42 - Rob Nahf

Status:	In Progress	Start date:	2017-03-07
Priority:	Normal	Due date:	
Assignee:	Dave Vieglais	% Done:	30%
Category:	d1_synchronization	Estimated time:	0.00 hour
Target version:	CCI-2.4.0		
Story Points:			
Description			
this would be part of a larger monitoring framework effort			

History

#1 - 2018-01-17 18:52 - Dave Vieglais

- Sprint set to Infrastructure backlog

#2 - 2018-01-17 18:52 - Dave Vieglais

- % Done changed from 0 to 30

- Status changed from New to In Progress

#3 - 2018-01-17 18:52 - Dave Vieglais

- Assignee changed from Rob Nahf to Dave Vieglais