

Testing MN Management - MNDeployment #8294

Test Node 2

2018-02-05 16:49 - Monica Ihli

Status: New	Start date: 2018-02-08
Priority: Normal	Due date:
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	
Latitude:	MN_Date_Online:
Longitude:	Logo URL:
MN Description:	Date Upcoming:
Base URL:	Date Deprecated:
NodeIdentifier:	Information URL:
MN Tier:	Version:
Software stack:	

Description

Subtasks:

Story # 8340: Discovery	New
Task # 8341: Initial Communications	New
Task # 8342: Feasibility Assessment	New
Story # 8343: Planning	New
Task # 8344: MN Communications	New
Task # 8345: Technical Requirements	New
Task # 8346: Training & Education	New
Story # 8347: Testing & Development	New
Task # 8348: Metadata Validation	New
Task # 8349: Develop or Implement MN Software	New
Task # 8350: Test Registration	New
Task # 8351: Display as Upcoming	New
Story # 8352: Move to Production	New
Task # 8353: Implement in Production	New
Task # 8354: Register in Production	New
Task # 8355: Mutual Acceptance	New
Task # 8356: Formal Announcement	New
Story # 8381: Discovery	New
Task # 8382: Initial Communications	New
Task # 8383: Feasibility Assessment	New