

Member Nodes - Task #8306

MNDeployment # 3238 (Operational): Idaho Northwest Knowledge Network member node

Upgrade NKN GMN

2018-02-06 18:35 - Monica Ihli

Status:	Closed	Start date:	2018-02-06
Priority:	Normal	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Currently on a version 1.2.10 of GMN.			
<ul style="list-style-type: none">Establish contact and make arrangements to upgrade to current GMN (2.4.1).Node's baseURL is https://dataone.northwestknowledge.net/mn/v1Can update contact in node document while upgrading.			

History

#1 - 2018-02-08 13:17 - Monica Ihli

- Description updated

#2 - 2018-02-12 17:13 - Amy Forrester

- Description updated

#3 - 2018-02-12 17:34 - Amy Forrester

2/12/18: email POCs to recommend upgrade and Roger's availability to handle installation via ssh public key

2/14/18: scheduling with Roger to perform the upgrade via ssh public key

2/21/18: check with Carrie Roever for status

{response} Luke shenaman needs to know the IP address or subnet that you will be originating the ssh connection? Be default, we block inbound ssh traffic to our servers - so I will need to temporarily open a port in the NKN firewall for you to perform the upgrade.

#4 - 2018-02-14 18:59 - Amy Forrester

- Assignee changed from Monica Ihli to Roger Dahl

#5 - 2018-02-14 19:05 - Amy Forrester

- % Done changed from 0 to 30

- Status changed from New to In Progress

#6 - 2018-04-25 02:19 - Amy Forrester

2/28/18: Roger provided IP address info

#7 - 2018-04-27 13:22 - Amy Forrester

4/26/18: from Luke Sheneman

I just sent Roger some connection details. Hopefully that is helpful and we can get this taken care of. Was wondering if Roger would be able to quickly help us replace our expiring cert while he is in there...

#8 - 2018-05-07 15:59 - Amy Forrester

- *% Done changed from 30 to 100*

- *Status changed from In Progress to Closed*

per Roger