

Infrastructure - Task #833

get remaining nodes set up with dataone_monitor user to enable monitoring

2010-09-07 21:05 - Rob Nahf

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_monitor	Estimated time:	0.00 hour
Target version:	General Operations	Story Points:	
Milestone:			
Product Version:	*		

Description

Not all nodes have set up the LDAP dataone_monitor user. This is a prerequisite for monitoring the nodes.

Machines needing setup with the user:

cn-ucsb-1
vmNost-nceas-1
vmHost-orc-1
mn-knb
mn-daac-orc
cn-unm-1
mule1
dev-testing

History

#1 - 2010-09-07 21:06 - Rob Nahf

fixed public key on mule1 and dev-testing (somehow corrupted).

#2 - 2010-09-07 21:06 - Rob Nahf

- Status changed from New to In Progress

#3 - 2010-09-08 21:46 - Rob Nahf

Fixed typos in gpg key installations on 2 nodes, configured 2 more, and remaining 4 I don't have proper rights to fix. Remaining nodes are:

cn-ucsb-1, vmHost-nceas-1 (?name), knb-mn, orcVM

The 4 added nodes are collecting data in Cacti.

#4 - 2010-09-23 21:25 - Rob Nahf

- Status changed from In Progress to Closed

#5 - 2010-10-27 15:37 - Dave Vieglais

- Category changed from 247 to d1_monitor