

Testing MN Management - Story #8343

MNDeployment # 8294 (New): Test Node 2

Planning

2018-02-08 15:28 - Monica Ihli

Status:	New	Start date:	2018-02-08
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description The repository and DataONE have agreed to proceed with deployment as a member node. Decisions will be made as to how to proceed with development. Node operators will receive training.			
Subtasks:			
Task # 8344: MN Communications			New
Task # 8345: Technical Requirements			New
Task # 8346: Training & Education			New