

## Testing MN Management - Story #8343

MNDeployment # 8294 (New): Test Node 2

### Planning

2018-02-08 15:28 - Monica Ihli

<b>Status:</b> New	<b>Start date:</b> 2018-02-08
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b>	<b>% Done:</b> 0%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Story Points:</b>	
<b>Description</b> The repository and DataONE have agreed to proceed with deployment as a member node. Decisions will be made as to how to proceed with development. Node operators will receive training.	
<b>Subtasks:</b>	
Task # 8344: MN Communications	<b>New</b>
Task # 8345: Technical Requirements	<b>New</b>
Task # 8346: Training & Education	<b>New</b>